

Effort Reporting System Development Schedule

ID	Task Name	Start	Finish	% Comp.	2005												2006		
					Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	
1	Start-up	Sun 3/28/04	Tue 8/31/04	34%															
5																			
6	ERS Management Group Meetings	Thu 7/1/04	Thu 12/9/04	44%															
7		Thu 7/1/04	Thu 7/1/04	100%															
8		Thu 7/15/04	Thu 7/15/04	100%															
9		Thu 8/5/04	Thu 8/5/04	100%															
10		Thu 8/26/04	Thu 8/26/04	100%															
11		Thu 9/16/04	Thu 9/16/04	0%															
12		Thu 10/7/04	Thu 10/7/04	0%															
13		Thu 10/28/04	Thu 10/28/04	0%															
14		Thu 11/18/04	Thu 11/18/04	0%															
15		Thu 12/9/04	Thu 12/9/04	0%															
16																			
17	Requirements Committee Meetings	Thu 7/1/04	Wed 12/8/04	50%															
18		Thu 7/1/04	Thu 7/1/04	100%															
19		Wed 7/14/04	Wed 7/14/04	100%															
20		Thu 8/12/04	Thu 8/12/04	100%															
21		Thu 9/9/04	Thu 9/9/04	100%															
22		Wed 10/13/04	Wed 10/13/04	0%															
23		Wed 11/3/04	Wed 11/3/04	0%															

